
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:31 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 062 Date: 01-Nov-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 150

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast then clear, calm to lite wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 2, 2012
Weather – clear, calm to light wind

Cable Band Wrapping – North Side Span
-Pull machine was sitting at 1ft downhill from pp20 and push machine was sitting at 5ft uphill from pp20.
-Ironworkers did another splice at 1ft downhill from pp20 because s wire ran out and needed to change to
new bobpins. Wrapping at this location was finished at 0830 and ironworkers placed caldwelds.
-For the push machine, ironworkers continued wrapping at 5ft uphill from pp20 and wrapped for another
15ft+/-. Then, there was air pressure problem at 0845. Ironworkers decided to change new bobpins as the
s wires were almost running out. Splice at this location was finished at 1130. Ironworkers continued
wrapping after lunch and finished about 5ft+/- before reaching 4ft downhill before edge of WPP22.
Ironworkers started moving machine to pp22 to pp24. Ironworkers also cut the loose wires between pp22
to 24 (see Tom Shimada’s diary).
-Labors started applying zinc paste at 0730 and cleaning wrapped s wires from pp16 going uphill.
-Adam R., ABF’s engineer, and ironworker Jose Alfaro started placing permanent caldwelds for “after
splicing details” at pp8 to pp10. Pp10 to pp12 and pp12 to pp14 were finished before break time at 1500.
This work was discontinued as ironworkers needed to move the push and pull machine.

I left at 1530 and Tom S. covered the afternoon work.

(See Tom Shimada’s diary for the afternoon shift)

Labor
(0700 to 1730 – 10 hours)

Gary Anderson, Stanley Dalie, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado
Luis Diaz, Jose Avalos (zinc paste)
Carlos Monte Carlo, Pedro Garcia (cleaning wrapped wire)
Laraine’s Hour – 0630 to 1500 (field 0630 to 1530)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 062 Date: 01-Nov-2012 Thursday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CARLOS MONTE CARLOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP PEDRO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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